COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/20/2009

ESTIMATE SUMMARY 10:31:20
CONTID: C15877 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15877-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 72:64TH AVE TO 86TH PKWY PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 072A-030
SH 72:64TH AVE TO 86TH PKWY
NAME OF ROAD: 072
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 10/20/2009 DATE TIME STARTED 06/02/2008
14802 W. 44TH AVE. DATE LET 03/13/2008 DATE WORK BEGAN  06/02/2008
DATE AWARDED 03/26/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,818,060.71 PARTICIPATING $ 810,563.75 $ 113,843.03
AWARD PROJECT AMT:  § 972,690.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.58% TOTAL EARNINGS 810,563.75 113,843.03
FUNDS AVAILABLE: $ 1,007,496.96 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 810,563.75 113,843.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,590.36 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 795,973.39 113,843.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 795,973.39 113,843.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 113,843.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00203 *REMOVAL OF CURB AND GUTTER 170.000 170.000
LF 0.000 0.00
5.90000 170.000 1,003.00
0010 202-00206 *REMOVAL OF CONCRETE CURB RAMP 103.000 103.000
sy 0.000 0.00
33.15000 103.000 3,414.45
0015 202-00220 REMOVAL OF ASPHALT MAT 852.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 69,778.000 62,704.000
sy 0.000 0.00
0.95000 62,704.000 59,568.80
0025 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
25.50000 0.000 0.00
0030 202-00821 *REMOVAL OF SIGN PANEL 8.000 0.000
EACH 0.000 0.00
25.50000 0.000 0.00
0035 202-04005 CLEAN VALVE BOX 6.000 0.000
EACH 0.000 0.00
112.00000 0.000 0.00
0040 203-01500 BLADING 30.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0045 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
0050 208-00002 *EROSION LOG (12 INCH) 500.000 472.000
LF 0.000 0.00
3.75000 472.000 1,770.00
0055 208-00020 *SILT FENCE 1,500.000 894.000
LF 0.000 0.00

1.00000 894.000 894.00
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0065 208-00050 *STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
76.50000 8.000 612.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0075 208-00205 *EROSION CONTROL SUPERVISOR 100.000 4.000
HOUR 0.000 0.00
55.00000 4.000 220.00
0080 210-04010 ADJUST MANHOLE 6.000 6.000
EACH 0.000 0.00
355.00000 6.000 2,130.00
0085 210-04050 ADJUST VALVE BOX 41.000 41.000
EACH 0.000 0.00
85.00000 41.000 3,485.00
0090 210-04200 *ADJUST GUARDRAIL 140.000 0.000
LF 0.000 0.00
5.10000 0.000 0.00
0095 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 225.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 40.850
TON -40.850 -4,085.00
100.00000 0.000 0.00
0105 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 376.000 0.000
TON 0.000 0.00
42.00000 0.000 0.00
0110 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 9,595.000 8,596.850
TON -8,596.850 -427,693.29

49.75000 0.000 0.00
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,581.000 1,756.000
GAL 0.000 0.00
2.50000 1,756.000 4,390.00
0120 506-00209 RIPRAP (9 INCH) 3.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0125 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
LF 0.000 0.00
110.00000 16.000 1,760.00
0130 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0135 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
2,090.00000 0.000 0.00
0140 608-00011 *CURB RAMP (FAST TRACK) 92.000 92.000
sY 0.000 0.00
120.00000 92.000 11,040.00
0145 608-00015 *TRUNCATED DOMES 246.000 96.000
SF 0.000 0.00
59.50000 96.000 5,712.00
0150 609-31020 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 170.000 170.000
LF 0.000 0.00
20.15000 170.000 3,425.50
0155 609-60011 *CURB TYPE 6 (SECTION M) 30.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0160 612-00001 *DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
9.20000 0.000 0.00
0165 612-00002 *DELINEATOR (TYPE IT) 10.000 0.000
EACH 0.000 0.00
11.20000 0.000 0.00
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
13.30000 0.000 0.00
0175 613-07000 *PULL BOX (SPECIAL) 5.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0180 614-00011 *SIGN PANEL (CLASS I) 2.000 0.000
SF 0.000 0.00
20.40000 0.000 0.00
0185 614-00012 *SIGN PANEL (CLASS II) 79.000 0.000
SF 0.000 0.00
30.60000 0.000 0.00
0190 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 1.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0195 614-10151 *12 INCH LED (BALL) (GREEN) 15.000 15.000
EACH 0.000 0.00
160.00000 15.000 2,400.00
0200 614-10152 *12 INCH LED (BALL) (RED) 15.000 15.000
EACH 0.000 0.00
107.00000 15.000 1,605.00
0205 614-10153 *12 INCH LED (BALL) (YELLOW) 15.000 15.000
EACH 0.000 0.00
107.00000 15.000 1,605.00
0210 614-10156 *12 INCH LED (ARROW) (GREEN) 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0215 614-10158 *12 INCH LED (ARROW) (YELLOW) 4.000 4.000
EACH 0.000 0.00
123.00000 4.000 492.00
0220 614-10160 *SIGNAL HEAD BACKPLATES 3.000 0.000
EACH 0.000 0.00

280.00000 0.000 0.00
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-72875 *LOOP DETECTOR WIRE 2,832.000 2,478.000
LF 0.000 0.00
2.05000 2,478.000 5,079.90
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.350
LS 0.000 0.00
4,100.00000 0.350 1,435.00
0235 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
33,000.00000 1.000 33,000.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
0245 627-00005 *EPOXY PAVEMENT MARKING 222.000 0.000
GAL 0.000 0.00
81.60000 0.000 0.00
0250 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 888.000 453.500
GAL 0.000 0.00
30.60000 453.500 13,877.10
0255 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 133.000 113.300
SF 0.000 0.00
25.50000 113.300 2,889.15
0260 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 529.000 529.000
(TYPE III)
SF 0.000 0.00
16.35000 529.000 8,649.15
0265 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 912.000
SF 0.000 0.00
7.65000 912.000 6,976.80
0270 630-00000 *FLAGGING 2,000.000 1,155.500
HOUR 0.000 0.00
21.65000 1,155.500 25,016.58
0275 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 64.000
DAY 0.000 0.00

121.00000 64.000 7,744.00
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT : STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 25.000
DAY 0.000 0.00
601.50000 25.000 15,037.50
0285 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 500.000 0.000
HOUR 0.000 0.00
33.65000 0.000 0.00
0290 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0295 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 10.500
EACH 0.000 0.00
47.00000 10.500 493.50
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 27.500
EACH 0.000 0.00
66.00000 27.500 1,815.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 7.500
EACH 0.000 0.00
82.00000 7.500 615.00
0315 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 96.000
SF 0.000 0.00
18.00000 96.000 1,728.00
0320 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
0325 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
920.00000 0.500 460.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 350.000 31.000
EACH 0.000 0.00
27.50000 31.000 852.50



CONTID: C15877 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80380 *TRAFFIC CONE 300.000 145.000
EACH 0.000 0.00
8.70000 145.000 1,261.50
0340 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
17,700.00000 0.000 0.00
0345 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70011 F/A PARTNERING 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 30,000.000 0.000
FA -51,196.620 -51,196.62
1.00000 -51,196.620 -51,196.62
0360 700-70016 F/A FUEL COST ADJUSTMENT 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000
FA 6,304.930 6,304.93
1.00000 6,304.930 6,304.93
0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70031 F/A INTERIM SURFACE REPAIR 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70380 F/A EROSION CONTROL 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) HOT MIX ASPHALT 40.850 0.000
(PATCHING) (ASPHALT)
TON 40.850 4,216.13
103.21000 40.850 4,216.13
0450 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
45.21000 0.000 0.00
0455 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,596.850 0.000
TON 8,596.850 583,124.34
67.83000 8,596.850 583,124.34
0460 202-00250 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 1,333.000 0.000
MARKING
SF 1,333.000 3,172.54
2.38000 1,333.000 3,172.54
CAT 0200 CURRENT AMT $ 1,783,432.76 $ 113,843.03$ 795,078.75
CAT NO0300 BRIDGE ITEMS
0395 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,021.000 0.000
sy 0.000 0.00
0.95000 0.000 0.00
0400 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 110.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0405 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 11.000 0.000
sy 0.000 0.00
270.00000 0.000 0.00
0410 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 155.000 0.000
TON 0.000 0.00
49.75000 0.000 0.00
0415 515-00120 *WATERPROOFING (MEMBRANE) 110.000 110.000
sy 0.000 0.00

13.50000 110.000 1,485.00
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PCN: 15877-BID ESTIMATE RUN 10/20/2009
PROJECT: STA 072A-030 ESTIMATE NO: 0006 10:31:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 BRIDGE ITEMS
0420 601-06100 *CONCRETE (PATCHING) 1.200 0.000
cy 0.000 0.00
4,600.00000 0.000 0.00
0425 602-00020 *REINFORCING STEEL (EPOXY COATED) 495.000 0.000
LB 0.000 0.00
2.65000 0.000 0.00
CAT 0300 CURRENT AMT § 20,627.95 § 0.008$ 1,485.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0430 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT § 14,000.00 s 0.00s 14,000.00
PROJECT TOTAL CURRENT AMT $ 1,818,060.71 $ 113,843.03 5% 810,563.75



